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ESTIMATE RUN 06/29/2001

ESTIMATE SUMMARY 14:12:57

CONTID: C13347         ESTIMATE NO: 0002 PROG 1999

PCN: 13347-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 177, BELLEVIEW TO HAMPDEN PERCENT TIME:

PROJECT NO: STA 177A-002                  

SH 177, BELLEVIEW TO HAMPDEN

NAME OF ROAD: SH 177

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 06/29/2001 DATE TIME STARTED 04/02/2001

10100 DALLAS STREET DATE LET 12/21/2000 DATE WORK BEGAN 04/02/2001

 DATE AWARDED 01/08/2001 DATE TIME STOPPED 09/07/2001

 DATE CONTRACT EXECUTED 01/25/2001 DATE ACCEPTED 09/07/2001

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,844,959.34 PARTICIPATING $ $ 389,872.28

AWARD PROJECT AMT: 1,599,990.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,755.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.50

WORK DAYS

WORK DAYS

53.88%

850,979.90

389,872.28

389,872.28

385,116.57

$

$

$

$

993,979.44

0.00

993,979.44

0.00

993,979.44

-12,370.58

0.00

981,608.86

0.00

AMOUNT DUE 981,608.86 385,116.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 385,116.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

55.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

80.000

EACH

4.20000 0.000.000

0.00

0010 REMOVAL OF MEDIAN COVER 310.000

0.000

202-00195  
 

480.000

SY  

10.50000 3,255.00310.000

0.00

0015 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

129.000

SY  

10.30000 0.000.000

0.00

0020 REMOVAL OF CURB AND GUTTER 1,651.000

0.000

202-00203  
 

2,052.000

LF  

7.20000 11,887.201,651.000

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

100.000

SY  

11.20000 0.000.000

0.00

0030 REMOVAL OF ASPHALT MAT 263.000

-263.000

202-00220  
 

200.000

SY  

13.80000 0.000.000

-3,629.40

0035 *REMOVAL OF ASPHALT MAT (PLANING) 53,757.000

20,908.000

202-00240  
 

86,477.000

SY  

1.75000 130,663.7574,665.000

36,589.00

0040 *REMOVAL OF GROUND SIGN 4.000

0.000

202-00810  
 

28.000

EACH

78.00000 312.004.000

0.00

0045 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

2.000

EACH

110.00000 0.000.000

0.00

0050 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

3,950.00000 0.000.000

0.00

0055 *REMOVAL OF CONCRETE FOOTING 0.000

0.000

202-00900  
 

1.000

EACH

570.00000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

12.000

EACH

140.00000 0.000.000

0.00

0065 POTHOLING 0.000

0.000

203-01597  
 

36.000

HOUR

186.00000 0.000.000

0.00

0070 SAND BAG 20.000

0.000

208-00015  
 

120.000

EACH

30.00000 600.0020.000

0.00

0075 STORM DRAIN INLET PROTECTION 4.000

0.000

208-00050  
 

4.000

EACH

293.00000 1,172.004.000

0.00

0080 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

1,680.00000 0.000.000

0.00

0085 EROSION CONTROL SUPERVISOR 0.000

0.000

208-00200  
 

1.000

L S 

1,770.00000 0.000.000

0.00

0090 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

0.000

210-00866  
 

2.000

EACH

160.00000 0.000.000

0.00

0095 ADJUST MANHOLE 8.000

0.000

210-04010  
 

20.000

EACH

370.00000 2,960.008.000

0.00

0100 ADJUST VALVE BOX 10.000

0.000

210-04050  
 

27.000

EACH

227.00000 2,270.0010.000

0.00

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 401.060

219.110

403-00720  
 

2,000.000

TON 

90.00000 55,815.30620.170

19,719.90

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 4,479.700

3,724.820

403-33871  
 

9,987.000

TON 

50.00000 410,226.008,204.520

186,241.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 637.000

1,719.000

411-10255  
 

15,457.000

GAL 

1.09000 2,568.042,356.000

1,873.71

0120 CONCRETE PAVEMENT (6 INCH) 0.000

0.000

412-00600  
 

29.000

SY  

43.60000 0.000.000

0.00

0125 CONCRETE PAVEMENT (12 INCH) (FAST TRACK) 0.000

0.000

412-01220  
 

200.000

SY  

90.00000 0.000.000

0.00

0130 GEOTEXTILE (PAVING) 20,419.000

32,976.000

420-00500  
 

55,669.000

SY  

1.08000 57,666.6053,395.000

35,614.08

0135 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

400.000

LF  

5.20000 0.000.000

0.00

0140 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

100.000

SY  

35.40000 0.000.000

0.00

0145 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

29.300

SY  

53.00000 0.000.000

0.00

0150 CURB AND GUTTER TYPE 2 (SECTION I-B) 1,264.000

0.000

609-21010  
 

1,499.000

LF  

14.70000 18,580.801,264.000

0.00

0155 CURB AND GUTTER TYPE 2 (SECTION II-B) 313.000

0.000

609-21020  
 

517.000

LF  

13.20000 4,131.60313.000

0.00

0160 CURB (SPECIAL) 74.000

0.000

609-71000  
 

76.000

LF  

20.30000 1,502.2074.000

0.00

0165 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

5,727.000

SF  

8.00000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

92.000

EACH

18.70000 0.000.000

0.00

0175 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

60.000

EACH

21.00000 0.000.000

0.00

0180 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 95.000

316.000

613-01200  
 

551.000

LF  

29.70000 12,206.70411.000

9,385.20

0185 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

20.000

LF  

15.70000 0.000.000

0.00

0190 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

4,100.00000 0.000.000

0.00

0195 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

4.000

EACH

570.00000 0.000.000

0.00

0200 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

190.000

SF  

19.70000 0.000.000

0.00

0205 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

24.000

SF  

22.00000 0.000.000

0.00

0210 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

100.000

SF  

24.00000 0.000.000

0.00

0215 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 0.000

0.000

614-01502  
 

158.000

LF  

24.00000 0.000.000

0.00

0220 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

68.000

LF  

35.40000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

0.000

0.000

614-01582  
 

60.000

LF  

52.00000 0.000.000

0.00

0230 *PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

8.000

EACH

750.00000 0.000.000

0.00

0235 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

20.000

EACH

930.00000 0.000.000

0.00

0240 *LOOP DETECTOR (MICRO TYPE) 8.000

5.000

614-72872  
 

29.000

EACH

346.00000 4,498.0013.000

1,730.00

0245 *LOOP DETECTOR WIRE 980.000

2,724.000

614-72875  
 

6,456.000

LF  

2.67000 9,889.683,704.000

7,273.08

0250 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 0.000

0.000

614-72878  
 

5.000

EACH

800.00000 0.000.000

0.00

0255 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 0.000

3.000

614-85362  
 

3.000

EACH

3,070.00000 9,210.003.000

9,210.00

0260 *CONSTRUCTION SURVEYING 0.500

0.000

625-00000  
 

1.000

L S 

7,100.00000 3,550.000.500

0.00

0265 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

113,066.76000 113,066.761.000

45,226.70

0270 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

3,900.00000 1,950.000.500

0.00

0275 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

18,830.000

SF  

1.40000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 135.000

0.000

627-00012  
 

400.000

GAL 

75.00000 10,125.00135.000

0.00

0285 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 573.000

0.000

627-01000  
 

1,763.000

SF  

9.40000 5,386.20573.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

66.000

0.000

627-30325  
 

435.000

SF  

15.60000 1,029.6066.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,760.000

SF  

8.30000 0.000.000

0.00

0300 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

5.000

EACH

750.00000 0.000.000

0.00

0305 FLAGGING 367.000

467.500

630-00000  
 

2,400.000

HOUR

26.00000 21,697.00834.500

12,155.00

0310 TRAFFIC CONTROL SUPERVISOR 20.000

22.000

630-00002  
 

100.000

DAY 

350.00000 14,700.0042.000

7,700.00

0315 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

120.000

HOUR

58.00000 0.000.000

0.00

0320 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

1.000

EACH

4,800.00000 0.000.000

0.00

0325 TRAFFIC CONTROL INSPECTION 42.000

28.000

630-00007  
 

145.000

DAY 

154.00000 10,780.0070.000

4,312.00

0330 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.500

630-80341  
 

6.000

EACH

102.00000 153.001.500

51.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

3.000

630-80342  
 

28.000

EACH

134.00000 1,876.0014.000

402.00

0340 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.000

630-80343  
 

6.000

EACH

160.00000 480.003.000

160.00

0345 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 20.000

0.000

630-80344  
 

40.000

SF  

29.40000 588.0020.000

0.00

0350 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.500

630-80358  
 

5.000

EACH

2,560.00000 6,400.002.500

1,280.00

0355 PORTABLE MESSAGE SIGN PANEL 26.000

56.000

630-80359  
 

242.000

DAY 

160.00000 13,120.0082.000

8,960.00

0360 DRUM CHANNELIZING DEVICE 22.000

11.000

630-80360  
 

66.000

EACH

77.00000 2,541.0033.000

847.00

0365 TRAFFIC CONE 125.000

87.500

630-80380  
 

425.000

EACH

18.00000 3,825.00212.500

1,575.00

0370 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

8.000

DAY 

1,040.00000 0.000.000

0.00

0375 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0380 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

19,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

200.000

EACH

1.00000 0.000.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0395 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PAVEMENT SMOOTHNESS 0.000

0.000

700-70035  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A TREE TRIMMING 0.000

0.000

700-70420  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0425 ADDED ITEM (EACH)/ REMOVE & REPLACE TY. 13 INLET 3.000

0.000

900-00007  
 

3.000

EACH

800.00000 2,400.003.000

0.00

0430 ADDED ITEM (EACH)/ REMOVE & REPLACE TYPE R INLET 0.000

0.000

900-00007  
 

1.000

EACH

1,000.00000 0.000.000

0.00

0435 ABC (CL 6) 0.000

44.870

304-06000  
 

88.000

TON 

25.00000 1,121.7544.870

1,121.75

0440 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

2,075.26000 2,075.261.000

2,075.26

CAT 956,279.44389,872.281,806,259.34CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

0415 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,700.00000 15,700.001.000

0.00
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PCN: 13347-BID    ESTIMATE RUN 06/29/2001

PROJECT: STA 177A-002                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:57

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0420 SANITARY FACILITY 1.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 37,700.000.0038,700.00CURRENT AMT0400 $ $ $

$ 993,979.44389,872.28$1,844,959.34$CURRENT AMTPROJECT TOTAL


